

Minutes of Meeting held under the Chairmanship of Er. Naveen Puri, Chief Engineer, I&PH Department (MZ) Mandi (HP) on 19.09.2018 with all SEs and EEs under Jurisdiction of Mandi Zone to review various issues related to I&PH Department Mandi Zone.

The list of participants is as per attached **Annexure-A**.

At the outset, Chief Engineer, I&PH Department, Mandi Zone, Mandi welcomed all the participants and agenda of the meeting was discussed as under Division wise:

1. Physical and financial progress of ongoing schemes under PMKSY/HIMCAD:-

(a) PMKSY:

20 schemes are sanctioned under PMKSY during 2017-18 out of total 20 schemes, the work of only one schemes is in progress, for eight schemes tender work is in progress and for remaining schemes estimates for A/A & E/S and technical sanction are under process. Chairman directed both SEs to start the work on all the schemes as progress is very slow and ensure completion as per schedule. Funds utilization certificate must be submitted by end of this month by making all efforts.

(b) HIMCAD:

46 schemes are sanctioned under HIMCAD out of which 16 schemes falls in Sundernagar and 30 schemes in IPH Circle Kullu. SE Sundernagar stated that for 6 schemes tender are under process and for remaining 10 schemes estimates for technical sanction are under process. SE Kullu stated that tender for 1 scheme is under process and for remaining scheme estimates for A/A & E/S are under process. SE Kullu stated that 20 schemes under HIMCAD in IPH Division Keylong stands approved, however there is no budget provision for the same and requested take up the matter with higher authorities so that work could be started.

2. Latest status of online entries of targeted SOP as on 18.09.2018:

Both SEs stated that online entries of targeted SOP have been made and status is as under:

Name of Circle	No. of targeted schemes	SOP/Connection released	Balance
Sundernagar	24	13	11
Kullu	22	10	12

3. Latest status of CM Announcements, Vidhan Sabha Assurances and Budget Assurances:-

(a) CM announcement:

Both the SEs stated that most of the CM announcements are implemented and action to implement the fresh CM announcements will be taken immediately. All the announcement discussed in details.

(b) Vidhan Sabha Assurances:

Both the SEs stated that reply to Vidhan Sabha Assurances are being submitted regularly and it will be ensured that reply of balance assurances will be submitted immediately.

(c) Budget Assurances:

Both the SEs stated that reply to Budget Assurances for the year 2017-18 are submitted and reply of Budget Assurances for the year 2018-19 which are pending shall be submitted immediately.

4. Various demands/representations received from Hon'ble Chief Minister & I&PH Minister:

Both the SEs stated that reply of representations received from Hon'ble Chief Minister & I&PH Minister are being submitted on priority and reply of pending representation will be submitted immediately. Chairman directed all the SEs and EEs present in the meeting to ensure timely submission of replies with factual position so that office of Hon'ble Chief Minister could be apprized accordingly.

5. K No. of electricity bills of various schemes:

As asked vide Engineer-in-Chief office letter No. 4194-4210 dated 13/07/2018 and further endorsed to SE Kullu and SE Sundernagar vide this office endorsement No. 8347-48 dated 28/08/2018 to review average monthly electricity bills of schemes supplied. SE Kullu has submitted the revised monthly bills of 33 schemes. However, the information in respect of IPH Circle Sundernagar was discussed in the meeting and SE Sundernagar was asked to supply the list after verification.

6. Status of preparation of DPR's of MLA priority schemes (2012-18):

Name of Circle	No. of schemes sponsored by Hon'ble MLA	No. of DPR to be prepared	DPR prepared	Balance DPRs to be prepared
Sundernagar	167	154	90	64
Kullu	128	116	63	53

SEs were directed for preparation of DPRs at the earliest.

7. Status of online entries in various modules of e-iph alongwith PMIS. (a) e-IPH:

All the Executive Engineers stated that monthly account is being generated online and various modules of e-IPH also being operated regularly. Service record of all the official is being updated regularly on PMIS.

8. Updating of latest status of SCSP schemes in e-Sameeksha:

All Schemes are updated except 3 schemes of Sundernagar Circle. SE Sundernagar assured that the status of these schemes shall be updated by the end of this month.

9. Finalization of scheme for external aided project for Remodeling/renovation of old WSS:

The scheme already sanctioned in progress under BRICS Phase-I, NABARD & NRDWP may not be included in this project.

Initially total 254 (Sundernagar 150+Kullu 104) old schemes were proposed for Remodeling/Renovation. However, presently scheme under various head are being executed/proposed i.e. NDB/NABARD/NRDWP. So the SEs were requested to review the list of schemes. Chairman directed SE Sundernagar and Kullu that the schemes for remodeling/renovation be reviewed/identified and submitted by end of this month to his office.

10. Status of land acquisition & FCA cases in case of BRICS Project Phase-I:

As on 18.09.2018, A/A & E/S for 5 schemes of this Zone stands issued for Rs. 21124.09 lakhs. Accordingly detailed estimate of 4 schemes stands submitted to Project Director PMU-cum-Chief Engineer (D&M) Shimla-9 and out of these 4 estimates, one scheme stand Technically sanctioned amounting to Rs. 4161.68 lakhs. All these schemes falls under IPH Circle Sundernagar.

SE Sundernagar stated that the cases for FCA/FRA are being processed and some of the cases are submitted for approval from competent authority. The Chairman asked both the SEs to complete the process by 30th November, 2018 so that timely approval is obtained.

11. Division wise status of slipped back habitations:

Both the SEs stated that as per updation of habitations carried out for the year 2018-19, there is no slipped back habitation in their respective circle for the year 2018-19 i.e. no habitation is slipped back for FC to PC during the year 2018-19.

12. Regarding Public grievances on MoDWS portal:

Both the SEs stated that all the Public Grievances are being attended and monitored regularly.

13. Utilization Certificate/Physical & Financial progress of Shelf of ongoing 111 MIS:

The Chairman directed both SEs and all EEs to submit the Utilization Certificate (UC) alongwith Physical & Financial progress to CE office by the 15th of October, 2018.

14. Completion of Shelf 39 and 166 MIS:

The Chief Engineer directed both SEs and all EEs to complete the work for Shelf 39 and 166 MIS (Minor Irrigation Schemes) as early as possible and Project Completion Report for these schemes be submitted to this office for further submission to head office.

15. Progress of 35 ongoing WSS under NRDWP/NABARD to be completed upto 31.08.2018:

The status of WSS to be completed having physical progress more than 75% is as under:


Name of Circle	No. of targeted Schemes	No. of schemes completed as on 19.09.2018	Balance
Sundernagar	23	5	18
Kullu	12	11	1

The Chairman asked both the SEs to expedite the progress of the work and ensure completion of schemes during Current Financial Year.

16. Proposal of schemes under EESL:

Chairman directed both SEs to take action in the matter as discussed in the meeting with the official of EESL.

The meeting ended with vote of thanks to and from the chair.



Chief Engineer (MZ)
I&PH Department,
Mandi

No. IPH-CE-MZ-WA-I-Review Meeting/2018-9729-32

Dated: 28-9-18

Copy forwarded to:-

1. The Secretary (IPH) to the Government of Himachal Pradesh.
2. The Engineer-in-Chief, I&PH Department, U.S. Club Shimla-1.
3. The Superintending Engineer, IPH Circle Sundernagar and Kullu for information and necessary action.


Chief Engineer (MZ)
I&PH Department,
Mandi

List of Participants**Annexure-A**

1. Er. Chatter Singh Thakur, Superintending Engineer (D), I&PH Deptt. (MZ) Mandi.
2. Er. Devesh Bhardwaj, Superintending Engineer, I&PH Circle, Kullu.
3. Er. Sunil Kanotra, Superintending Engineer, I&PH Circle, Sundernagar.
4. Er. S.K. Jawal, Executive Engineer (D) I&PH Deptt. (MZ) Mandi.
5. Er. K.R. Kulvi, Executive Engineer, I&PH Division, Kullu-I.
6. Er. B.B. Goel, Executive Engineer, I&PH Division, Kullu-II.
7. Er. R.K. Kaundal, Executive Engineer, I&PH Division, Keylong.
8. Er. Arun Sharma, Executive Engineer, I&PH Division, Mandi.
9. Er. Anil Verma, Executive Engineer, I&PH Division, Sundernagar.
10. Er. N.P. Parmar, Executive Engineer, I&PH Division, Karsog.
11. Er. Upender Vaidya, Executive Engineer, I&PH Division, Thunag.
12. Er. Chhabil Chand, Executive Engineer, I&PH Division, Baggi.
13. Er. Rakesh Prashar, Executive Engineer, I&PH Division Padhar.
14. Er. Lalita Kumari, Assistant Engineer (D), I&PH Deptt. (MZ) Mandi
15. Er. Prakash Chang Bhardwaj, Assistant Engineer, I&PH Sub-Division Anni.
16. Er. Naval Kishore, Assistant Engineer, I&PH Sub-Division Nirmand.
17. Er. Kumbh Dass Vimal, Assistant Engineer, I&PH Sub-Division Nither.